

Phase 4 – Project Planning

Introduction

This phase outlines the planning, milestones, timeline, resource allocation, risks, and project management approach followed during the development of the Personalized Networking Assistant.

Project Objectives

Develop an AI-powered networking assistant that generates personalized conversation starters, verifies facts, records user feedback, and provides a simple web interface.

Project Milestones

- Requirement Analysis
- System Design
- Backend Development
- AI Model Integration
- Frontend Development
- Testing
- Documentation & Final Submission

Risk Analysis

Potential risks include model download failures, API connectivity issues, inaccurate AI outputs, and dependency conflicts. These are mitigated through fallback mechanisms, modular architecture, and comprehensive testing.

Resource Planning

Development Environment: Python 3.x
IDE: VS Code
Backend: FastAPI
Frontend: Streamlit
AI Models: DistilBERT & GPT-2
Version Control: Git & GitHub

Timeline

The project followed an iterative approach consisting of planning, design, implementation, testing, and documentation phases.

Phase	Activities
Planning	Problem identification, brainstorming, requirements gathering
Design	Architecture, module design, workflow planning
Development	Backend, frontend, AI integration
Testing	Unit testing, API testing, validation
Deployment	Documentation and final project submission